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VB/-70 Superfund Site Weekly Budget Summary #42
Phase i Rapid v, 8A Contract # W9128F-04-D-002¢ Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 4/1/2005
Start Date: 16-Jun-04
of Engineers.: .,y Response/Project Resources Inc. Completion:  3/25/2005 (Revised) |
Pane 10f5
Original T.0. Cost $ 3,056,170.00 Budget Summary: _ _ _ _
Task: Qriginal Budget | Current Budget This Week CosttoDate
Modifications. (1) $ 1.606373.24 Iindirect Costs:
Current T.O. Cost $ 466254324 Construction Work Plan $ 585972 1% 255924 | % - $ 431.80
Mobilization/Crew Rotation 3 56,926.90 | 3% 63,806.90 | $ 1217.37 | & 84,826.31
Original Fee: @ 6.37% $ 183,020.00 §_ite_Admin & Indirects $ 217,389.74($ 4404333819 9608.08|% 450620.47
Modification Fee; @6.37% $ 96,198.15 Per Diem & Lodging $ 18171963 |$ 240668.321% 4566.30 | % 240,429.31
Total Fee: $ 27921815 Home Office Support $ 1664743 |3 1664743 |3 - |[$ 344841
: Final Report/Proj Close-Out | $ 1414374 | § 14,143.74 1 § - $ -
Current T.O.Funds: $ 4,383,325.09 Direct Costs:
Site Set-up/Maintenance $ 712426 |%  7.12426]% - |8 1287795
Subcontracts: {(Fixed Price) Site Co-ordination, Pre-Excav| $ §9,001.73 | $ 9560398 | $ 1580841 % 93,063.28
1) None $ - Moval, Impacted Soils $ 285069.22]|% 603,776.40 | § _§.3?3.93 $ 579,108.65
T&D, Impacted Soils $ 52668680 |% 324,396.70| % 721260 1% 365,054.36
Current T.O.Funds: $ 4,383,325.09 Sampling & Analysis $ 1032038|$ 1522838]|% - 13 15,189.14
Site Costs to date: $ 391563347 Restoration/Backfill $ 473788109 1202837901 ¢% 17,238.19 | $ 1,180,154.14
Site Funds Available: |=$ 467.691.62 I Sod/Seed $ 187,376.40 $ 401,240.76 $ 1076803 | $ 377,349.03
Excludes: Fee, Fixed Price Subcontracts Garden/Fiwr Beds $ 11,71080 | $ 3547318 | % - $ 42.909.58
Rock/Mulch/MiscGnd Cv | $  82,562.70 1% 14150146 | $ 3601175 148230.16
Costs to Date T.O. #1: (Fee Excluded) Sprinkler Systems $ __ - 1% 75000008 173591 |$  78554.92
Indirect Costs  20% 3 779,756.30 Post Construction Maint.____|$__ 101,750.00 | $__ 24,247.10 | $ 9118 | $ 2011122
Direct Costs: 80% $ 3,135,878.08 Site Co-ord, Foliow Up As Bltd $ 5990170 | $ 6987571 | § 159704 | ¢ 73,867.82
$ 3915634.38 Site Teardown 3 91523013 9.152.30 $ - $ -
This week: _Qommunity Air Monitoring ] 3,339.70 1 § 2150272 | % 22812 | § 22,495.57
Indirect Costs  20% $  15,391.75 FuelOil Misc Field Supplies |$ 649466013 7498573 | $ 511656 | $  89,087.89
Direct Costs: 80% 3 59,750,.36 ASARCO Support 3 1,26175] % 750000 % - $ 1,857.74
' $ 7514211 Site Co-ord, ASARCO 100 $ - $ - 3 120679 | ¢ 21,755.67
LBP Comm Mtg Support $ - |3 - $ - | $ 8,731.96
Daily Burn Rate: (Raw, 4 Week Avg) LBP Assesment $ 14312220|% 143122201 % - 3 5,475.00
Indirect Costs: $ 2,663.51 ILBP Abatement $ 352447.30 |9 352447309 I E -
Direct Costs: $  9.143.04 Rounding Adjustment $ ©oNl'$ (0.91)
$  11,806.56 Fee __183,02000]$ _ 279,218.15 $__27921815
** Excludes Fee, Fixed Price Subs Totals 3 $ 4,194,851.62

Site Funds Avaiable Untit: |

5/10/2005

Target Completion, Field Ops 15 Apr 05 (250 Sites)
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Color Chart(s)

The following pages
contain color that does
not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records
Center at (303) 312-6473.




VBI/I-70 Superfund Site Weekly Cost Summary #42
Phase HlI Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date 10-Jun-04 4/1/2005
Start Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
Page 20f5

[Thru 3/25/2005] $  2,140244.11]$ 235964.84 | $ 48003810 ¢ 63524981 [$ 33138208 $

863220} $ 279,218.15 |

3 4,119,709.29 |

Labor | Per Diem Equipment

Date Material | Subcontracts | Analylical Fee Daily Total | Total Phase Il
32612005 | 3 - |$ 58828[% 191143]% 159844[$ 776 % - |3 - |$ 4,10591[9% 4,123,815.20 |
32712005 | $ 70242 | $ 588.281 % - $ 91119 - 3 - $ - $ 1,269.81 | § 4,125115.01
| 3/28/2005 | $ 8709218 78127 |8 191143 |% 42553013 - 3 - $ - $ 7,861892 1% 4,132,933.93
3/29/2005 {($ 72953719 47427 1% 145394 [|% 4350813 100839813 - ] - $ 23638.38|% 4,156,5672.31
3/30/2005 {$§ 7,782.021% 71140 |8 164163 | 388092]38 1743681% - 3 - $ 15759651 % 4,172 331.96
3/31/2005 |$ 7,04914 | $ 71140 | % 164163 |% 19354513 7761% - 5 - $ 1134538 |3 4,183677.34
41172005 |$ 800123 | $% 71140 | $ 164163 ]9 81204 1 § 776 | $ - $ - $ 11174061 8% 419485140
This Week |$ 31,701.10[$% 456630[|% 1020169 | % 16,342.0'_! $ 14,83085(% - $ - $ 7514211 '
|To Date $ 2171945218 24053114 [$ 490239079 |$ 65200188 [$ 34319303 |$ 863220 |$ 279218.15 | $4,194,851.40

Weekly Cost by Category VB/I-70 Superfund Site
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- 9% OLabor Week Endin C—IWeekly Costs
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VB/I-70 Superfund Site Weekly Budget Summary #42
- Phase Il| Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0001 | 247 ! 4/1/2005
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. | 5 |
Page dof 5
RRIV_T.O #0001 {247 Sites) _ This Week Totail Cost to Date (493 sites)

- _ ToDate | Cost/Property Total Cost | Cost/Property [Total All Contracts |  Cost/Property
Indirect Costs:
Site Visit $ - ¥ - 3 - $ - $ 6,11968 | $ 12.41
Construction Work Plan $ 43180 | $ 176 $ - $ - $ 13,746.10 | $ 27.88
Mobilization/Crew Rotation $ 8482631 1% 34343 | % 1,217.37 | § 24347 1% 209845931 9% 425.65
Site Admin & Indirects $ 45062047 | $ 182437 | § 9608.08 | % 192162 | $ 1,040,62282 { § 2,110.80
Per_Diem & Lodging $ 2404293115 97340 | % 4566.30 | $ 913.26 | $ 586,579.2319% 1,189.82
Home Office Support $ 344841 | % 13.96 | § - $ - 3 14,078.44 1 § 28.56
Final Report/Proj Close-Out $ - 1% - 18 - 18 - 1% R E -
Total Indirect Costs: [ 770,756.30 | $ _ 3.196.01 |9  15,391.76 | 5 5,076.05| % 1,870,092.00 | $ _ 5,795.12
Direct Costs: .
Site Set-up/Maintenance $ 1287795 | $ 5214 | $ - $ - $ 81942331 % 166.21
Site Co-ordination, Pre-Excav_ | $ __93,063.28 | 376.77 |5 158084 (% 31617 | $ 294,043.07 |$ 596.44
[Removal, Impacted Soils $ 6579,108651]9% 2,344571% 93739313 187479 |8 1,17708673 | $ 2,387.62
[T&D, Impacted Soils $ 3650543613 1477951 % 7,.212.60 | $ 144252 | § 729,929.33 [ $ 1,480.59
Sampling & Analysis $ 15,18014 1 3 6145 | % - $ - 3 3929124 | § 79.70
Restoration/Backfill $ 1,180,154.14 | $ 477795183 17,238.19 | § 344764 1% 2213,36849 | $ 4,489.59

Sod/Seed $ 377,349.03]9% 152773 | % 10,768.03 | § 2,15361|% 759269.73|9% 1,540.10

Garden/F wr Beds $ 4290958 % 173.72 | $ - |$ - |$ 84140529 170.67 |

Rock/Muich/Misc Gnd Cv $ 14823016 |$ 600121 9% 360117 | 8§ 720231% 317426481 % 643.87

| _Sprinkler Systems $ 78,564.92 | § 31804 | $ 1735911 § 34718 | $ 785549218 159.34
[Post Construction Maint. $ 2011122 | $ 8142 |9% 91.18 | § 1824 | $ 28970771 9% 58.76
Site Co-ord, Foliow Up As Blts | $ 73,8678219% 299.06 | $ 1,597.04 | $ 31941 |$ 17482258189 354.61
Site Teardown 3 - 3 - $ - 3 - $ 3 -
[Community Air Monitoring $ 2249957 1% 91.09($ 22812 1% 4562 |$ 164 ?69 4913 334.22 |
FueVOil Misc Field Supplies $ 890878915 360.68 | $ 5116.56 | § 102331 |$ 170,367.22 | $ 345.57
ASARCO Support $ 1,857.74 | § 7521 % - I3 - Is 5408.54 | $ 10.97
Total Direct Costs: $ 309991545 |5 12,550.26 | $ 5854357 |$ 11,70871| % 6,31940141 |3 12,818.26
Sub Totals: (CostSite) $ 387967175 |$ 1570717 ' $ 7393532 $ 14,787.06 $ 8,190,39361 ' $  16,613.37
Fee (Prorated for 247 Sites) _$ 247,647.20 § 100262 § - § ___”_ 51405837 § 1042 1

$ 4,127,318.95 | ¢ 16,709.79 : § 73,935.32 $ 8,70445198 '3 1?,656.09 ]

City of Denver Comm Hith Program N/A N/A $  44830.21
Site Co-Ordination ASARCO 100 $ 21,75567 $ 1,206.79 $ 21,755.67
[Lead Based Paint Tasks (3) $ 14,206.96 | $ - 3 14,206.96
Costs Not Included In site Averages $ 4,163,281.58 $ 7514211 $ 8,785,24482




VB/I-70 Superfund Site Weekly Budget Summary #42
: Phase Il Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
U A Co Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 4112005
rmy rps Start Date:  16-Jun-04
of Engineers: Rapid Response/Project Resources inc. Completion:  3/25/2005 (Revised)
Page 4 of 5
Site Co-Ordination: As Of: 411/2005 Completod Sftes {Overall) _
: ~o7 ) Task Order #14| Cross-Over |Task Order #01] Total To Date
VB/-70 2003 133 0 0 133
Non-Responders 2004 33 80 213 326
Restorations Agreements 100 2005 0 0 34 A
Sched Restoration Appmnt 8 Total 166 80 247 493
Comptetion Agreements .
|[Avg SF/Site | 3,243 | 3,948 | 3,888 | 3,694 |
ASARCO 100 * [AvgCost/Site_ [ §_ 18,060.57 | § 16429.07|$ 15707.17| 5 16,613.37 ]
Restorations Agreements
Completion Agreements * |Avg Cost'SF__ | § 550]$ 416 1% 404($ 4.50 |
_ - — * Excludes Fee
Completed Sites This Week:
Lead/Arsenic Soil Sites SFiSite
13215 Josephine St 3,364 VBi-70 Avg Cost/Site
23230 Elizabeth St 1,463 .
413250 Flflmore St 3,084 $18.000 h
g 3358 Milwaukee St (Sprkir) 4,540 317'500 il [i m i,
1
7 ITH T
: 4 SRR
uy
; ]
11 § 5 = § g § § § &= % CAvg Cost/Site
12 ® ® e - N & {Fee Excluded)
13| Week Ending —4 per. Mov. Avg.
14 : ite
Total SF This week 13,608 | Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
Remarks:
Total SF Task Order #1 960,247 1) Current scope of 230 sites now complete, field ops continue to operate on under runs
Total SF 2005 154 922 Pending execution of mod #PO002.
Total SF All Contracts (3) 1,821,043 2) Crew returns from Schd retation, full field ops underway Tue 29 mar 05.
3) Split crew, reaasigned to ASARCO 100 sites. Adjusted field equipment. 1 Team
remains with VB/1-70. Target approx 4-5 sites per week in new configuration.




VBI/I-70 Superfund Site Weekly Budget Summary #42
-l Phase il Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
— Denver, Colorado Task Order # 0009 Award Date 10-Jun-04 41112005
US Army Corps Start Date: 16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 3/25/2005 (Revised)
F'age 50f8
Forward Look:
— _ _ Dly Burn Rate
Task: | Current Budget | CosttoDate | Remaining 4 Week Avg Duration ] Estto Corngl | Variance |
Indirect Costs: -
Construction Work Plan 3 255624 | % 43180 |% 212744 % - LS $ - 3 2,127.44
iMobilization/Crew Rotation b ] 63,60690| % 8482631 % (21.012.41) $ 229.30 14 $ 321019 | $ (24.229.69)_
_Sjsg_i_ﬂtdmin & Indirects $ 44043338 |3 45062047[1% (10,187.09)]$ 1,572.56 14 $ 22015891 3% {32,202.97)
Per Diem & Lodging $ 24066832 |% 24042031} % 23901 | & 861.65 14 $ 12,063.10| $ {11,824.09)
Home Office Support $ 1664743|3 344841|$ 13199.02[$ - 14 $ - I8 13,199.02 |
Final Report/Proj Close-Qut $ 1414374 | 3 - $ 14143741 % - LS $ - $ 14,143.74
Total Indirect Costs: $ 77825001 [$ 779756308 (1497293 266351 $ 37289171 9% (38,786.46)
Direct Costs: _ _ _ _
Site Set—up!Mainten_@_oE 3 7,12426 | § 1287795 |% (5753.69)] $ - LS $ 1,00000| % {6,753.69)
Site Co-ordination, Pre-Excav || $ 95.903.98 3 9306328 [ 3 2, 540.]_’0 $ 301.25 14 3 4217551 % {1,676.85)
Removal, Impacted Soils $ 60377640 |$ 57910865 |% 2466775]1% 158432 14 $ 22,18043 1 § 2,487.32
[T&D, Impacted Sails $ 32439670 |% 36505436 % (4065766)] § 1,264.03 14 3 1769644 | § (58,354.10)
Sampling_ & Analysis $ 1522838 | § 15,189.14 | § 39.241% 13.96 14 $ 19546 | § (156.22)
Restoration/Backfill $ 1,202,887.90 3 1,180,154.14 $ 22,733.76 $ 3,503.62 14 $ 49,050.71 | $ (26,316.94)
'__§od!See£_ $ 401,240.76 |$ 37734903 | § 2§,391.73 $ 1,100.03 14 $ 15.52__§.49 $ 8,365.24
_g_arden!FIwr Beds_ 5 3547318 | 3 4290958 |8 (7.43640) § 119.30 14 $ 167015 | $ (9,106.55)
Rock/Mulch/Misc Gnd Cv $ 14150146 | $ _1458,230.16 $ (672870} % 295.32 14 $ 413444 | % {10,863.14)
| Spri_pkler Systems $ 7500000 | § 7855649219 (3,554.92)| % 62.00 LS ¥ 10,000.00 | 3 {13,554.92)
Post Construction Maint. $ 2424710 % 20111221 $ 413588 | % 61.60 LS $ 250000 % 1,635.88
Site Co-ord, Follow Up As Blts | $ 69,8757118% 738678213 (3,99211)] % 247.60 14 $ 3466401 % {7,458.51)
Site Teardown $ 915230 | $ - ] 9,152.30 | $ - N/A $ - 3 9,152.30
‘Community Air Monitoring $ 2150272 13 224995713 (996.85)] $ 33.80 LS $ 5500.00]% {6,496.85)!
Fuet/Oil Misc Field Supplies $ 7498573 |3 8908789135 (14,102.18)] $ 382.25 14 $ 5351511 % (19,453.67)
ASARCO Support $ 7.500001 % 1,857.74 | % 564226 | $ - LS $ - $ 5,642.26
Site Co-Ord ASARCO 100 $ - $ 2175567 | $ (21,755.67)| % 164.96 14 3 230947 1% (24,065.14)
LBP Assesment $ 143,122201 % 5475.00 | $ 137647201 % - LS 3 - $ 137,647.20
LBP Abatement $ 3524473019 - | $ 352447.300 % - LS 3 - | $ 35244730
LBP Comm Mtg Support $ R 873196 [$ (8,731.96) $ - LS $ 3,000.00 [ $ {11,731.96)
Total Direct Costs: $ 360508608 ]% 3135878.08 |9 469,188.00|% =é143'°4 3 147,799.03 | & 333,120.93
Fee $ 27921815 | $ 279,218.15 E - 3 - 3 -
ITotals $ 466254324 | % 419485253 | % 467,690.71 ] $ 11,806.56 | 3 185,088.20 | 3 294 334.47




Project Costs for Gurrent Week by Type

VB - 1/70 Phase 111
Week Ending 4/1/2005

o

003 Mob/Crew Rotation $ 1,217.57 1,188.71

loos site Adminsindirects $ g680808 1§ 7.264.92 $ 180008 (% 60428 | $ 39.42
005 Lodging/Per Diem $ 4,5668.29 $ 4,568.20

010 Site Coord. $ 1,50085 | $ 1,302.74 $ 27811

011 Removal $ 937303| % 7,240.54 $ 1088061 % 138.35

012 T&D $ 7212601 % 6,110.14 3 2,102.47

014 Backfil $ 1723847 | § 8,050 50 $ 307873 | % 8,108.03

015 Sod & Seed $ 10,768.02 $ 184.26 1% 54754 |3 10,056.23
[017 Rock and Mulch $ 368051681 § 8.37 $ 56390 1% 2,117.91

018 Post Const. Maint. $ 91.18 $ 91.18

jo1e Site Coord Follow-up 3 160705 | % 141030 $ 188.86

021 Community Alr Mon. $ 298.12 $ 22812

022 FOG & Supplies $ 6.118.66 $ 5,118.65

027 Sprinider System $ 1,736.81 $ 1,735.01
020 ASARCO 100 Propertie $ 120870 % 1,208.70

Totals § 7514210 $ 3i.701.09 $ 456628 $ 1020169 $ 1684206 $ 1183096 $ - § - 8 -




)

Projact Coats JTD By Typs

VB - 1/70 Phase I11
Friday, April 01, 2005
001 Const. Work Plana $ 431803 431.80 ,
003 MobiCrew Rotation 3 8482628 |$ 2065600 $ 3517036
004 Shte Admin/indirects $ 45062041 | a3n27202 |3 1848 7018836 |3 4874656 [$ - 1,31185
005 Lodging/Per Dism $ 24042813 $ 24042613
008 Home Office $ a4 |s 344841
009 Site Set-ua/Maint, $ 1287790 |$ 1008140 $ 1,868.45
010 Site Coord. $ 93,083.06 |$ 5240560 $ 88NT3|S 1,766.73
011 Removal ] 679,10850 | $ 44933599 $ 12241488 % 7,367.62
012 T&D $ 38605441 |$  260,186.80 $ 0181904 $ 304857
013 Sampling Analysis s 15,160.08 | $ - $ 180808 |% 401005|% se218
014 Backfil $ 118015420 |$  7a452202 $ 1o0em3s|s o038
016 Sod & Seed $ arr3e03|s 10234000 $ 3007131 |$ 1512228 |3 22081538
016 Garden & Flowers 3 42,909.56 - $  42,00056.
017 Rock and Mulch $ 14823025 |$ 2051055 $ w160 ]s 102552078 $16.03
015 Post Gonst. Maint. $ 2611121 [$ 1208528 3 543788 |% 260820
019 Site Coord Follow-up s 73686780 |$ 7147434 $ 2,342,506
021 Community Air Mon. $ 22,490,10 $ 800441)8 78840 |$ 1270638 |$ (0.00)
022 FOG & Supplies $ 89,087.84 | § - $ - |s eoostea]s 30.00
023 ASARCO Support $ 185774 | $ 1,857.74 $ -
025 Lead Assessment s 5475.00 $ 547500
027 Sprinider Systam $ 78,664.89 | § 2,861.83 3 216782 |$ 7353525
028 Sie Coord ASARCO $ 000[3% 0.00 $ -
020 ASARCO 100 Propertie $ 2175568 | §  21,600.82 3 164.86
030 Community Meeting Su $ 8,731.00 3 s |s 88704
100 Fee s 27821815 $ 21821815
Totals $ 4,194,851.63 $2,171,9045.20 $240,530.96 $ 499,239.82 $ 652,091.83 $343,19351 $ 863216 $ $279,218.15



4712005
- 3:00 PM

Project Varance Repont

VB - I/70 Phase IIT
Friday, April 01, 2005

. S 585672 | -0.2%
$.00 | EACH 66.926.90 506,00 0486, 3 2,
T 4.00] _217,380.74 44043338 45062041 | _100.0% 112,191.97 - 460,620.41 0.187.09] 3% |
odging 4001 WTH 181,710.82 240,068.32 240425 131 _100.0% 59,028.80 - 24042013 (Z35 8] 0.1%
8 —r 4001 WTH BAT &3 16,047.43 3448411 20.7% 4,84.74 1321056 16,558, Al 0% |
po 0t] LS __04%8.74 6,420.74 - 0.0% 842074 €428.74 6478.74 - 0%
oled Blcso 00| LS 7,H5.00 7.715,00 - 0.0% 7,71 71500 7,715.00 - 0%
008 _| Sig Set-up/Malntenance i Wi 7124 7 124 1287795 | _100.0% 804.67 N 12,677.66 675360 | anax%
[ 010_| Sk Coordinalign 1 CIRE] 803 6308306  or.a% 617.02 25623 85645.29 4131 00% |
11_|Removal mpacted s34 750.00 SF _2n5080.07 603,770.40 S70.10868 ] 100.0% 1,08 - 579.108.5¢ [Zaserell 4.
)13 18D of impacied Solls 840000] TON 219.750.20 324,398.70 36505441 | 100.0% 43.27 - —36G,054.99 4085771 | 125% |
13 [Sampinp & Analyels — | 24800.00] TON 0,520.38 16,228.38 15,180.08 |  100.0% _0.61 - 15,185.08 (3230 0.3%
4_|Restorstion 780001 _SF 4T3,758.10 1,202,887 T80, 15420 | 100.0% 220 - 1,180,154 (276700 1.6%
[ 015 Sod & Seed 55.00 | EACH 187 37640 401,240.76 377,340.03 | 100.0% 2.820.87 - 377349,03 (2380730 5.0%
| 016 Garden & Flower Bed 155.00 | EACH 11,710.80 3547398 4290955 100.0% 278.81 - 42,900.55 743637 | 21.0%
617 Muich, & Mise 155.00 | EACH B2562.70 141,501,486 148230251 100.0% 050.90 - W8,220.25 B,72670 | 8.8%
018 |Pest Construction Mal  £34.760.00 |  SF 101,750, 7.0 20,011.21]  94.0% 0.04 178340 21,304 61 1285249 -11.8%
019 _|Ste Coordination 165.00 | EACH 5590170 60,875.71 7ase7eo]  100.0% 474 - 73,667.80 39000 57% |
| 020 Teardown & Demoblization 100] IS ,152.30 16230 - 0.0% 0.152.30 9,152.30 9,152,30 - 0.0
021 | Comwnity Al Monflgring 4.00] wrH 3,339.70 21,502.72 2249920 | 100.0% 581542 - 455.20 90048 | 4.5%
ol k¢ Flaid i e g.oo DAY 64 546.80 T4 985.73 EN{N 1& Oﬁ . 52 = BB,IJB?‘M 14,102. 11 18.8%
100] 1s 1,261 7,500.00 _ 1,851.74 24.8% 7,480.50 581318 7,490.90 (010 -0.1%
2,000.00 | TON 306,930.60 - . 0.0% - - . - | 00% |
450.00 | EACH 143,129 20 143122.20 SATS.00 38% 33017 138,801.69 144, 878.59 95439 ] 0.7%
e 100,00 |_EACH | 352,447.30 352 447.30 — 0% _3,524.47 362,447.30 362,447.30 - o0% |
100 IS . 75,000.00 7856400  100.0% 78,337.61 - 78,554.90 35400 | 4.7%
100.00 | EACH 00 00 - 100.0% 0.01 - - _{(1.00)) -100.0%
100 is 1.00 00 2175568 100.0% 21,436.80 - 21,755.60 21.754.68
100 LS 1.00 1.00 731061 100.0% 8,731.05 - 8,731.08 8,730.98
3.00] Ls 020.00 276,218.15 27021895 | 100,0% 279,218.95 - 270,218,145 - 0.0% |

1

100 LS $ 3,056,17225 $ 468254624 $ 4,194,851.63 90.0% $ 630, $ 53917752 § 47340015 $ 748291 1.5%
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